
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 
 

Tuesday, April 8, 2014  
 

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on April 8, 2014.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, Elizabeth Hagerty-Ross and John Hertz.  Also present was 

Clerk of the Works John Ryan, BOE Facilities Director Mike Lynch and Town Administrator Karl 

Kilduff.  The meeting was called to order at 12:04 p.m. 
 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Mr. Ryan noted that the balance of the HVAC system was completed along with building 

automation systems, duct work and missing grilles.  The architect is to have the MEP 

consultant to get responsiveness from Trane for RTU repair.  Mr. Lynch is to resolve HVAC 

programming with the subcontractor and Mr. Ryan would follow-up.  Mr. Lynch reported on 

operational issues with the heating system.  His concerns were to be reduced to writing and 

given to Mr. Ryan for correction with the MEP or identification of a design problem. 
 

b) Project Update on Mather Center Phase 

Mr. Ryan reported that sidewalks and curbs were to be poured in the next week.  Finishes 

were being completed on the second floor.  Roof leaks were identified for contractor 

correction.  On the first floor, drywall installation was nearly complete and painting was 

continuing.  The floor is to be leveled.  Woodshop ductwork has been installed.  Sprinkler 

drops are still pending along with acoustical ceiling tile.  The kitchen was roughed out and 

the delivery of the hood was pending.  The kitchen bump-out roof is installed, duct work is 

set, and the RTU is wired ready to be run.  A new schedule is pending from the contractor. 
 

c) Other Items Relevant of the Committee 

Mr. Ryan distributed a cost report for the project.  There were no changes to the 35 Leroy 

report.  He reviewed change orders for the Mather Center and noted that the budget was still 

in process.  He added that owner expenses have increased with the need to redesign the 

HVAC system and hazardous materials abatement for asbestos was under-budgeted.  Mr. 

Hertz left the meeting at 12:40 p.m. 
 

d) Approval of Minutes  

Ms. Hagerty-Ross moved, seconded by Mr. Gesauldi, to approve the minutes of March 25, 

2014.  The motion passed 4-0. 

 

ADJOURNMENT 

The meeting was adjourned at 12:50 p.m. 
 

Respectfully submitted 

Karl F. Kilduff 

Town Administrator 


